
Task(s)				
Start Date	End Date	Description	Duration (days)	
9/29/2021	9/30/2021	SMART Goal	1	
9/28/2021	9/30/2021	SDLC	2	
10/8/2021	10/21/2021	Executive Summary	13	
10/22/2021	10/24/2021	Design Visuals Research	2	
10/22/2021	10/25/2021	Gantt Chart	3	
10/26/2021	10/29/2021	SiteMap	3	
11/1/2021	11/4/2021	Storyboard	3	
11/8/2021	11/9/2021	Gantt Chart w/ Milestones	1	
10/22/2021	10/27/2021	Getting Started	5	
11/11/2021	12/2/2021	HTML	21	
12/3/2021	12/10/2021	CSS	7	
12/13/2021	12/15/2021	Create Your Homepage	2	
12/17/2021	1/13/2022	Advanced HTML and CSS	27	
1/14/2022	1/24/2022	Designing User Interfaces	10	
1/24/2022	1/27/2022	Final Project	3	
1/28/2022	1/28/2022	Web Design Posttest	1	
1/13/2022	2/21/2022	Coding	28	
2/22/2022	2/28/2022	Testing and Editing 6		
3/1/2022	3/11/2022	Final Adjustments 10		
3/14/2022	3/18/2022	Final Project Submission 4		



Testing and Editing
Final Adjustments
Final Project Submission

Milestones				
Date	Value	Test		
10/21/2021	55	Planning Phase		
10/21/2021	95			
11/9/2021	60	Design Phase		
11/9/2021	80			
1/19/2022	25	Education Phase		
1/19/2022	45			
2/28/2022	5	Work Phase		
2/28/2022	20			
3/18/2022	0	Submission		
3/18/2022	15			

